
Judicial Council Direction on Moving SB 1407 Projects Forward
Pending Enactment of the FY 2013–2014 Budget Act

February 26, 2013

County Project Name Funded by Budget Act in Current Fiscal Year 2012–2013 and Proceeding

1 Alameda New East County Courthouse Selection of designer-builder under way; construction award by mid-2013, pending reauthorization of lease purchase 
authority

2 Butte New North Butte County Courthouse Bonds sold, in bid phase, construction scheduled to begin in early 2013
3 Kings New Hanford Courthouse In working drawings; ready to start construction in 2013 pending spring bond sale
4 Santa Clara New Santa Clara Family Justice Center In working drawings; ready to start construction in 2013 pending spring bond sale
5 Solano Renovation to Fairfield Old Solano Courthouse Bonds sold, subcontractor bidding under way, construction scheduled to begin in early 2013
6 Sutter New Yuba City Courthouse In working drawings; ready to start construction in 2013 pending spring bond sale
7 Yolo New Woodland Courthouse Bonds sold, in bid phase, construction scheduled to begin in early 2013

County Project Name Judicial Council Direction of February 26, 2013 Meeting

8 El Dorado New Placerville Courthouse Proceed with site acquisition; preliminary plans delayed until FY 2014-2015 unless SB 1407 funds are restored in FY 
2013-2014

9 Glenn Renovate and Addition to Willows Courthouse Proceed with design; start working drawings in FY 2013-2014
10 Imperial New El Centro Courthouse Proceed with design; start working drawings in FY 2013-2014

11 Inyo New Inyo County Courthouse Proceed with site acquisition; preliminary plans delayed until FY 2014-2015 unless SB 1407 funds are restored in FY 
2013-2014

12 Lake New Lakeport Courthouse Delay start of working drawings to FY 2014-2015, unless SB 1407 funds are restored in FY 2013-2014, and after 
extensive review by Courthouse Cost Reduction Subcommittee

13 Los Angeles New Eastlake Juvenile Courthouse

14 Los Angeles New Los Angeles Mental Health Courthouse

15 Mendocino New Ukiah Courthouse Proceed with site acquisition for project with one less courtroom; preliminary plans delayed until FY 2014-2015 
unless SB 1407 funds are restored in FY 2013-2014

16 Merced New Los Banos Courthouse Proceed with design; start working drawings in FY 2013-2014

17 Riverside New Hemet Courthouse (Mid-Cnty Reg) Proceed with site acquisition; preliminary plans delayed until FY 2014-2015 unless SB 1407 funds are restored in FY 
2013-2014

18 Riverside New Indio Juvenile and Family Courthouse Proceed with design; start working drawings in FY 2013-2014
19 San Diego New Central San Diego Courthouse In working drawings; will start construction in  FY 2013-2014
20 San Joaquin Renovate Juvenile Justice Center In working drawings; will start construction in  FY 2013-2014
21 Santa Barbara New Santa Barbara Criminal Courthouse Design delayed to FY 2014-2015 unless SB 1407 funds are restored in FY 2013-2014
22 Shasta New Redding Courthouse Design delayed to FY 2014-2015 unless SB 1407 funds are restored in FY 2013-2014
23 Siskiyou New Yreka Courthouse Design delayed to FY 2014-2015 unless SB 1407 funds are restored in FY 2013-2014
24 Sonoma New Santa Rosa Criminal Courthouse Design delayed to FY 2014-2015 unless SB 1407 funds are restored in FY 2013-2014

25 Stanislaus New Modesto Courthouse Proceed with site acquisition; preliminary plans delayed until FY 2014-2015 unless SB 1407 funds are restored in FY 
2013-2014

26 Tehama New Red Bluff Courthouse Proceed with design; start working drawings in FY 2013-2014
27 Tuolumne New Sonora Courthouse Design delayed to FY 2014-2015 unless SB 1407 funds are restored in FY 2013-2014

County Project Name Indefinitely Delayed
28 Fresno Renovate Fresno County Courthouse

29 Kern New Delano Courthouse

30 Kern New Mojave Courthouse

31 Los Angeles New Glendale Courthouse

32 Los Angeles New Santa Clarita Courthouse 

33 Los Angeles New Southeast Los Angeles Courthouse 

34 Monterey New South Monterey County Courthouse

35 Nevada New Nevada City Courthouse

36 Placer New Tahoe Area Courthouse

37 Plumas New Quincy Courthouse

38 Sacramento New Sacramento Criminal Courthouse Can proceed with site acquisition

Proceed with site acquisition of a proposed site from the County of Los Angeles at a reduced cost for a collocated 
new construction project of the planned New Eastlake Juvenile and Los Angeles Mental Health Courthouses

Indefinitely delayed as of October 26, 2012 and January 17, 2013, Judicial Council meetings 

Proceed – Projects will move forward as indicated above. Each project moving forward will complete a review of trial court operations, as required by the state Department of 
Finance.
Indefinitely Delayed – Projects are indefinitely delayed until funds become available sometime in the future.  No work to proceed on site acquisition or design, unless specified 
above.
Two SB 1407 projects, for Alpine and Sierra Counties, were canceled by the Judicial Council in December 2011. In October 2012, the council referred one project, a renovation of 
the Lancaster (McCourtney Juvenile) Courthouse in Los Angeles, to the Trial Court Facility Modifications Working Group for consideration of funding as a facility modification.

http://www.courts.ca.gov/facilities-alameda-dublin.htm
http://www.courts.ca.gov/facilities-butte.htm
http://www.courts.ca.gov/facilities-kings.htm
http://www.courts.ca.gov/facilities-santaclara.htm
http://www.courts.ca.gov/facilities-solano.htm
http://www.courts.ca.gov/facilities-sutter.htm
http://www.courts.ca.gov/facilities-yolo.htm
http://www.courts.ca.gov/facilities-eldorado.htm
http://www.courts.ca.gov/facilities-glenn.htm
http://www.courts.ca.gov/facilities-imperial.htm
http://www.courts.ca.gov/facilities-inyo.htm
http://www.courts.ca.gov/facilities-lake.htm
http://www.courts.ca.gov/facilities-la-eastlake.htm
http://www.courts.ca.gov/facilities-la-mentalhealth.htm
http://www.courts.ca.gov/facilities-mendocino.htm
http://www.courts.ca.gov/facilities-merced-losbanos.htm
http://www.courts.ca.gov/facilities-riverside-hemet.htm
http://www.courts.ca.gov/facilities-riverside-indio.htm
http://www.courts.ca.gov/facilities-sandiego.htm
http://www.courts.ca.gov/facilities-sanjoaquin-jv.htm
http://www.courts.ca.gov/facilities-santabarbara.htm
http://www.courts.ca.gov/facilities-shasta.htm
http://www.courts.ca.gov/facilities-siskiyou.htm
http://www.courts.ca.gov/facilities-sonoma.htm
http://www.courts.ca.gov/facilities-stanislaus.htm
http://www.courts.ca.gov/facilities-tehama.htm
http://www.courts.ca.gov/facilities-tuolumne.htm
http://www.courts.ca.gov/facilities-fresno-renovate.htm
http://www.courts.ca.gov/facilities-kern-delano.htm
http://www.courts.ca.gov/facilities-kern-mojave.htm
http://www.courts.ca.gov/facilities-la-glendale.htm
http://www.courts.ca.gov/facilities-la-santaclarita.htm
http://www.courts.ca.gov/facilities-la-southeast.htm
http://www.courts.ca.gov/facilities-monterey.htm
http://www.courts.ca.gov/facilities-nevada.htm
http://www.courts.ca.gov/facilities-placer.htm
http://www.courts.ca.gov/facilities-plumas-quincy.htm
http://www.courts.ca.gov/facilities-sacramento.htm
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